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Executive Summary

This Project Handbook has been prepared to serve as a guidance tool and manual for all PROJECT partners. It contains all key information on rules and procedures covering both the overall implementation of PROJECT as well as the details needed for day-to-day activities. Partners can refer to this document to understand the management structure and decision-making procedures, the communication and quality monitoring system, or how to fulfil the requirements of the European Commission defined in the Grant Agreement.	Comment by Krisztina Toth: "deliverable" if the project hanbook is a standalone deliverable or "package of tools" if this is an internal document.
The general principles for the project execution are defined in the European Union Grant Agreement (GA), the Description of the Action (DoA) and the Consortium Agreement (CA). The Project Handbook does not replace any of these established agreements, nor does it replace any of the European Union guidelines for project implementation and documentation, rather using these and explain to all partners in a simpler format.
The Project Handbook includes several references and links to official EU documentation or to standard templates for PROJECT partners to fill in regularly. 
The Project Handbook will be a living document and will be updated when new or better procedures are set up in PROJECT as the project progresses.
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